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Parks and Recreation                   
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Motion 

                      Include Cover Sheet

Executive Summary: 
There are four components comprising Change Order #4 for the Cascade Falls Aquatic Center, resulting in a $727.00 
decrease to our $50,000 contingency fund that was included with Sande Construction's project bid.  As you can see with 
the attached information, one of the items is no change in price, one is a credit, and two come with an additional cost.  
The net effect is $727 that will be taken from the $50,000 contingency.  
 
The most significant change is adding one timber to the southeast side of the Guar
This is being done for aesthetic look and strucutural support.  
 

Fiscal Impact:     Yes      No  
Change Order #4 does not change the contract price.  It does deduct $720 from the contingency allowance of $50,000.  
Following approval of CO#4 there is $26,059.50 remaining in the contingency.
 

City Manager’s Recommendation:
Approve Change Order #4. 
 

Previous Council/Commission/Board Action(s):
Numerous and well documented. 
 

Public Outreach Efforts: 
Numerous and well documented. 
 

Action 1: 
Consider motion to approve Change Order 
Construction for construction services on the Cascade Falls Aquatic Center Project.

Action 2: 
N/A 

Action 3: 
N/A 

Action 4: 
N/A 

Action 5: 
N/A 

 

EQUEST FOR CITY COUNCIL ACTION
2/15/2010 Agenda Item: Change Order #4 Cascade 

Falls  

 
Subject: 
CO#4 Cascade Falls 
Council Goal: 
Develop Prairie Trail 

Include Cover Sheet:                             Legal: No Review Required

There are four components comprising Change Order #4 for the Cascade Falls Aquatic Center, resulting in a $727.00 
decrease to our $50,000 contingency fund that was included with Sande Construction's project bid.  As you can see with 

n, one of the items is no change in price, one is a credit, and two come with an additional cost.  
The net effect is $727 that will be taken from the $50,000 contingency.   

The most significant change is adding one timber to the southeast side of the Guard House, near the concessions area.  
This is being done for aesthetic look and strucutural support.   

 
Change Order #4 does not change the contract price.  It does deduct $720 from the contingency allowance of $50,000.  

$26,059.50 remaining in the contingency. 

City Manager’s Recommendation: 

Previous Council/Commission/Board Action(s): 

Consider motion to approve Change Order #4 decreasing the contingency allowance by $727.00 to Sande 
Construction for construction services on the Cascade Falls Aquatic Center Project. 

ACTION 
Change Order #4 Cascade 

No Review Required 

There are four components comprising Change Order #4 for the Cascade Falls Aquatic Center, resulting in a $727.00 
decrease to our $50,000 contingency fund that was included with Sande Construction's project bid.  As you can see with 

n, one of the items is no change in price, one is a credit, and two come with an additional cost.  

d House, near the concessions area.  

Change Order #4 does not change the contract price.  It does deduct $720 from the contingency allowance of $50,000.  

#4 decreasing the contingency allowance by $727.00 to Sande 


